8 Eaton Lane

COMMUNITY LIAISON GROUP

Wednesday 1st January 2023, 6:00pm – 7:00pm via Zoom

Attendees

Sophia Michaelides – Kanda (Chair) (SM)

Shaun McBrearty – Ardmore Group (SMB)

Eillish Kwai – Ardmore Group (EK)

Mary Regnier-Leigh - The Belgravia Society (MRL)

Howard Wright - The Goring Hotel (HW)

Michael & Susan Lenora (ML), (SL)

Sam Cornick – Kanda (SC)

Meeting Minutes

	Construction Update
Sophia Michaelides & Shaun McBrearty	• **SM** - introduced the meeting and handed over to **SMB** to provide the presentation. • **SMB** - gave the introductory presentation, providing an update on progress to date, including the following: o Commencement of deconstruction works to Section 4. o Ongoing deconstruction works to Sections 2 and 3. o Underpinning. o UKPN working to enliven the substation. o The status of the asbestos found in the switch room and the process for removing the asbestos. o The recently received environmental memo which is appended to the presentation.
	Q&A
Howard Wright & Mary Regnier-Leigh	**<u>Thames Water and Bus Stop Closure</u>** • **HW**: asked SMB to update MRL on the Eaton Garden works, MRL asked when it will complete. • **MRL**: asked how long the bus stop would be closed for. • **SMB**: confirmed the bus stop will be reopened upon completion of the UKPN works, which are currently targeted for mid/late-February. The cause of delay is due to a leak in the Thames Water network affecting the UKPN works. When Thames Water has repaired the leak UKPN can complete their works. • **HW**: noted the works were expected to run until the 20th of February. • **SMB**: confirmed this as the case, but he will also look to provide an update to SM to circulate.
3.0	**Actions**
	• SMB to send update on UKPN works and Thames water leaks, to SM. • SM to distribute.